Radiogram 8588u
Progress 350 Docking to the SM Aft [AO]. Transfer and IMS Ops
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\GMT ICREW  |ACTIVITY

|01 :10-01:20 |Morning inspection

01:20-01:50 Post-sleep

01:50-02:35 IBREAKFAST

|02:35-02:45 |CDR |Configuring comm for Progress 350 docking

|02:45-03:00 | |Dai|y planning conference (S-band)

|03:05-O3:35 | |Preparation for Progress 350 docking

03:35-05:05 | IProgress 350 docking to the SM Aft [AO]

|05:05-05:1 5 |FE-1 |Disconnecting TV downlink via Ku-band after Progress 350 docking
|05:05-05:15 |CDR |Comm reconfig after Progress 350 docking

07:00-08:00 | 'SM (AO)/Progress 350 interface leak check

|08:00—08:20 | |Opening Progress/SM transfer hatches [OINMJ1 TKI- CM]

08:20-08:40 | lInstallation of Q/D screw clamps

08:40-08:55  |CDR Air sampling with AK-1M in Progress 350 after docking

’08:55-09:10 ‘CDR (P::)on%;easrfn?:r% ?Aegc]:tivation and installation of airduct from the Propulsion
|08:55-09:1O |FE-1 |Tear down of TV Ku-band downlink setup after Progress docking
09:25-10:25 | ILUNCH

|1 1:45-12:45 | |Dismant|ing Progress 350 docking mechanism (with CCBI1 powered down)
|12:45-13:15 | |Progress 350 transfers and IMS ops

|13:15-13:55 |CDR |TBY. Transfer and stow hardware in SM. Tagup with specialists (S-band)
13:55-14:55 | Progress 350 transfer and IMS ops

|14:55-15:25 |FE-1 |CO>K maintenance

‘ 14:55-15:40 ‘CDR (GS?II):;Q)XA Transfers and hardware stowage in SM. Tagup with specialists
115:25-15:45  |FE-1 IMS file prep

|15:40-16:15 |CDR |MIMETIK-K. Transfer and setup in Cryogem-03M thermostat
|16:15-17:OO |FE-1 |Progress 350 transfer and IMS ops

|17:00-18:00 |CDR |Physical Exercise (VELO + Force Loader/ cycle1) day 1

117:00-18:00  |FE-1 IPhysical exercise (CEVIS)

118:00-18:30 | IDINNER

18:30-19:00 Daily food prep

119:00-20:00 Pre-sleep

120:00-06:00 |SLEEP

Note: See OSTP for references to US activities.
End of Radiogram




